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Highlights Background
The U.S. Postal Service uses two operational components to 
process postage stamp orders: (1) stamp distribution centers 
process about 4,500 internal requests received each day from retail 
units via the Solution for Enterprise Asset Management system; 
and (2) Stamp Fulfillment Services processes over 10,000 orders 
a day from collectors, businesses, and residential customers 
requesting stamps, philatelic memorabilia, and retail products. 
These products are shipped directly to the customer’s doorstep.

Our objective was to determine whether there were opportunities for 
improving the internal stamp ordering and fulfillment processes.

What The OIG Found
Significant improvements to the Postal Service’s internal stamp 
ordering and fulfillment processes are needed to effectively and 
efficiently manage stamp stock. Specifically, stamp stock shortages 
and delays occurred as a result of implementing the Solution 
for Enterprise Asset Management system. The system was not 
adequately tested prior to deployment to account for the large number 
of users and requests to be processed. In addition, problems were 
exacerbated because deployment occurred during the 2012 holiday 
season, prior to a rate change, and during a time when over 4,000 
retiring postmasters were replaced. Further, management did not 
effectively communicate with personnel responsible for ordering 
and fulfilling stamp stock. As a result, the Postal Service’s ability 
to accurately assess existing stamp stock inventory and increase 
stock visibility is limited. We identified $120 million as revenue at 
risk related to stamp stock transactions not being recorded timely.

 

 

What The OIG Recommended
We recommended management improve scanning compatibility 
and conduct proper testing, develop a policy ensuring 
timely posting of transaction data, send status alerts to 
requesters, and effectively communicate process changes 
with stamp distribution center and retail unit personnel.

Significant improvements to 

the Postal Service’s internal 

stamp ordering and fulfillment 

processes are needed to 

effectively and efficiently manage 

stamp stock.
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Stamp Stock Ordering and 
Distribution Problems

Lack of Communication

Low Initial Distribution

Longer Order Receipt Times
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Hover over active areas 
for more infomation.
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Transmittal Letter

November 8, 2013

MEMORANDUM FOR:	 NAGISA M. MANABE  
				    CHIEF MARKETING AND SALES OFFICER,  
				    EXECUTIVE VICE PRESIDENT 

				    SUSAN M. BROWNELL 
				    VICE PRESIDENT, SUPPLY MANAGEMENT

				  

				  

E-Signed by Inspector General
VERIFY authenticity with eSign Desktop

FROM: 			   Darrell E. Benjamin, Jr. 
				    Deputy Assistant Inspector 			 
				    General for Revenue and Performance

SUBJECT: 			   Audit Report – Stamp Stock Ordering and Fulfillment   
				    (Report Number MS-AR-14-001)

This report presents the results of our audit of Stamp Stock Ordering and Fulfillment 
processes (Project Number 13WG011MS000).

We appreciate the cooperation and courtesies provided by your staff. If you have any 
questions or need additional information, please contact Janet Sorensen, director, Sales  
and Marketing, or me at 703-248-2100.

Attachment

cc:	 Corporate Audit and Response Management 
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Introduction
This report presents the results of our audit of the U.S. Postal Service’s Stamp Stock Ordering and Fulfillment processes (Project Number 
13WG011MS000). Our objective was to determine whether there were opportunities for improving the Postal Service’s internal1 stamp 
ordering and fulfillment processes. This audit was self-initiated based on concerns that postal retail units (PRUs) were either running low on or 
out of stamps to sell to the public. See Appendix A for additional information about this audit.

The Postal Service uses two operational components to process postage stamp orders: (1) stamp distribution centers (SDCs), under Supply 
Management, process requests received from PRUs and contract postal units; and (2) Stamp Fulfillment Services, under Marketing and Sales, 
processes stamp orders received directly from external customers, including large mailers. Our audit focused on SDC operations.

SDCs: The Asset Management Integration (AMI) team, which is responsible for improving asset management, implemented the Solution for 
Enterprise Asset Management (SEAM) system2 in August 2012. SEAM replaced the Stamp Services System as the system SDCs use to 
automatically track and replenish stamp stock levels for internal customers. PRU staff place stamp orders in the eBuy2 Ordering System3 or 
by telephone for staff members who do not have access to eBuy2. Approved eBuy2 orders are batched and routed to SEAM for processing by 
the SDC assigned to the PRU. There are currently six SDCs that provide stamps to about 31,000 PRUs throughout the country.

Stamp Fulfillment Services: Stamp Fulfillment Services provides stamps, philatelic memorabilia, and retail products to collectors, businesses, 
and residential customers. Stamp Fulfillment Services is located in Kansas City, MO, and serves as a centralized retail outlet for consumers to 
order and receive products directly at their doorstep. Customers place orders via mail, fax, telephone, and the Internet and must pay for orders 
before they are processed and shipped. Stamp Fulfillment Services ships most orders to customers on the same day if it receives the request 
before 10 a.m. central standard time. 

Conclusion
Significant improvements are needed to the Postal Service’s internal stamp ordering and fulfillment processes to effectively and efficiently 
manage stamp stock. Specifically, stamp stock shortages and delays occurred because of implementing the SEAM system. The system was 
not adequately tested prior to deployment to account for the large number of users accessing SEAM and the large number of requests to be 
processed. Problems were exacerbated because the system was deployed during the 2012 holiday season, prior to a rate change, and when 
over 4,000 retiring postmasters were replaced with new employees. Further, management did not effectively communicate with SDC and PRU 
personnel responsible for ordering and fulfilling stamp stock. As a result, the Postal Service’s ability to accurately assess existing stamp stock 
inventory, increase stamp visibility and availability, and ensure the accuracy of tracking stamp shipments is limited at approximately 31,000 
PRUs. We identified $120 million as revenue at risk for stamp stock shipments received from suppliers but not recorded timely in inventory 
records.

1	  Internal stamp ordering and fulfillment processes apply to SDCs, PRUs, and contract postal units.
2	  This Oracle web-based application was designed to improve inventory tracking and visibility, implement forecasting and automatic replenishment capabilities, and standardize asset tracking 

and maintenance/repair functions for stamps and vehicles. Our focus was on the stamp feature of the system. Supply Chain Planning provides the capabilities and processes required to 
forecast the demand for products and initiate the respective supply actions to meet the forecasted demand.

3	  The official Postal Service enterprise tool for ordering goods and services.

Findings

Stamp stock shortages and 

delays occurred because of 

implementing the SEAM system. 

The system was not adequately 

tested prior to deployment to 

account for the large number of 

users accessing the system and 

the large number of requests.
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Stamp Stock Shortages and Delays
PRUs experienced substantial delays in receiving stamp orders due to stamp shortages at the SDCs. Specifically, PRUs experienced 
delays of more than 14 days for receipt of stamp orders between November 2012 and March 2013. This resulted in shortages of specific 
commemorative and various other stamps available for sale at PRUs. Under the previous Stamp Services System, PRUs received stamp 
shipments 3 to 5 days after placing the order. 

We also identified six separate occasions where SDC stock was depleted and resulted in backorders and delayed fulfillment from March to 
June 2013. In addition, we noted shortages with popular commemorative stamps and special issue stamps, including Where Dreams Blossom 
stamps, where 24 percent of the large PRUs4 did not have these stamps available for sale by the 8th week after the first day of issue.5 This 
trend continued through the 12th week following the first day of issue with more than 50 percent of PRUs not having these stamps available 
for sale.6 Consequently, the Postal Service continues to experience issues with shortages and delays in order fulfillment. See Appendix C for 
additional examples of commemorative stamp shortages at PRUs.

The shortages and delays occurred because significant technical issues impacted SEAM. These issues included problems with the 
connectivity testing environment, the recording of financial transactions, the interface between eBuy2 and SEAM, and electronic order status 
alerts given to PRUs. In addition, operational issues, such as ineffective communication with SDC and PRU personnel, contributed to the 
condition. These shortages and delays were further exacerbated by the timing of the system’s deployment, which occurred during the 2012 
holiday season, prior to a rate change, and at a time when over 4,000 retiring postmasters were replaced with new employees. As a result, the 
Postal Service could not effectively manage all of its stamp stock inventories, which affected sales activity at various locations. 

Technical Issues
■■ Managers at all six SDCs stated that personnel experienced daily connectivity issues with the hand-held scanners used to record 

the physical location of stamp stock at the SDC. Specifically, personnel stated that connecting to SEAM with the scanners was either 
extremely slow or only possible intermittently on a daily basis, and resulted in delays in accepting and processing stamp orders. We 
observed employees at three SDCs who experienced connectivity delays of up to 15 minutes when using the scanners to select 
stamp stock from storage areas. In addition, we observed daily instances of scanners used to verify stock to be packaged and shipped 
either slow down or stop working at the three SDCs. This caused up to 40 minutes of downtime for about 80 employees across the six 
SDCs. The AMI project leader stated these scanning disruptions will continue to occur because SEAM is using an outdated information 
technology (IT) platform. IT management stated that since it did not anticipate the large number of users accessing SEAM and the number 
of requests to be processed, the testing environment may not have been sufficient.  

■■ Transaction data for 49 stamp stock shipments from suppliers totaling $120 million were not transmitted from SEAM to the Standard 
Accounting for Retail7 system for up to 3 months after receipt. Although SDC personnel attempted to acknowledge receipt of the 
shipments in SEAM the day they were delivered, issues with the system’s functionality existed. The Postal Service does not have a policy 
governing the number of days SDC personnel are required to record shipments in SEAM and transmit detailed data to the Standard 
Accounting for Retail system. The $120 million of stamp stock represents revenue at risk as they were not recorded in the Standard 
Accounting for Retail system timely. See Appendix B.  

■■ Automated controls between eBuy2 and SEAM did not exist to ensure complete and accurate data was transferred between the two 
systems. Specifically, the AMI team was not aware that 207 approved eBuy2 stamp orders did not transmit to SEAM for up to 6 days after 
the initial request. As a result of our audit, the AMI team implemented a system control on July 27, 2013, which validates the number of 
transactions sent from eBuy2 to SEAM. 

4	  We defined large PRUs as facilities that sold 5,000 or more of the commemorative stamps discussed in this report.
5	  Stamp sales recorded in the Retail Data Mart from the first day of issue, April 11, 2013. 
6	  Collectors primarily purchase commemorative and special issue stamps within the first 13 weeks of issuance.
7	  The Standard Accounting for Retail system merges financial and retail systems by serving as the national collection and reporting system that provides an integrated view of Postal Service 

operations.

More than 24 percent of PRUs 
did not have the Where Dreams 
Blossom stamps available.
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■■ The SEAM electronic notification, which alerts the requester of an order status change, was not functioning properly. For example, 
PRU personnel ordered stamps through the eBuy2 system, which indicated the stamps were available. However, between the time the 
request was placed and the order was transmitted to SEAM for fulfillment, some stamps became unavailable and the requesters were 
not notified of this change. We identified more than 50,000 orders that were cancelled by SDC personnel between November 2012 
and April 2013 because stamps were no longer in stock. The requesters were not notified of these cancellations — which led to PRU 
requesters often placing emergency or duplicate orders — or simply did not receive their stamp stock orders. Although the SEAM system 
has this notification capability, the AMI team managing the system was unaware the electronic messaging was not working properly. 

Operational Issues 
■■ AMI management did not effectively communicate with PRU personnel regarding significant stamp ordering process changes. A new 

process required a stamp stock order to be approved using the eBuy2 system during the assigned ordering timeframe prior to being 
transmitted to SEAM.8 Although staff members knew that an approval was required, some PRU staff did not understand that orders 
approved after the deadline would not be filled until the next month’s ordering cycle. Consequently, there were often delays in filling and 
shipping stamp stock orders to PRU requesters. AMI management used various channels9 to communicate process changes; however, we 
found the information was not communicated directly to PRU personnel responsible for managing stamp stock. 

■■ Many PRU employees were not aware that the expected turnaround time for receipt of stamp orders increased from 3 to 14 days 
due to implementing SEAM. PRU employees placed and received duplicate stamp orders, which caused some PRUs to exceed 
their accountability stock levels. We also identified a 137 percent increase (from 57.5 million to 136.3 million) in the number of items 
requisitioned by emergency stamp orders during Quarter (Q) 2 of fiscal year (FY) 2013 compared to Q2, FY 2011 when the former process 
was in place. Although AMI management recently reduced the turnaround time to about 7 days, it did not communicate the change to PRU 
personnel and the lead time is still longer than it was under the former Stamp Services System.

■■ SDC managers were not always aware of decisions AMI planners10 made to replenish stamp stock, such as listing items as unavailable 
in the SEAM stamp catalog or requesting a stamp reprint. As a result, SDC managers had to alert AMI planners when their stamp stock 
levels were significantly low and therefore, could lead to backorders, additional processing time, and inefficiencies as opposed to the 
planners notifying the managers.

Future Considerations
 

8	  On July 27, 2013, management changed the policy that required eBuy2 approval for stamp orders. Ordering stamps through the eBuy2/SEAM catalog no longer requires high-level approvals. 
All stamp orders will automatically be approved when an order is created.

9	  Changes were communicated to area operation vice presidents, published in bulletins/retail digests, and posted in standard operating procedures on the SEAM web site. 
10	 AMI planners are responsible for monitoring inventory levels and transferring stock between SDCs. 
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We recommend the chief Marketing and Sales officer, executive vice president, in coordination with the vice president, Supply Management:

1.	 Improve scanning processes to ensure they are compatible with current Postal Service information technology platforms and 
conduct proper testing of any new functionality prior to deployment into the Solution for Enterprise Asset Management system. 

2.	 Develop a policy to ensure that transaction data related to incoming shipments is fully captured in the Solution for 
Enterprise Asset Management system and transmitted to the Standard Accounting for Retail system timely.

3.	 Send special, electronic alert notices directly to the requester when stamp orders are cancelled or placed in 
a backorder status, including instructions on actions needed to proceed with the stamp orders.

4.	 Document and communicate major process changes directly to stamp distribution center and postal retail unit personnel by 
providing message alerts when orders are placed in eBuy2. These messages should advise personnel of new requirements, 
changes related to the stamp ordering and fulfillment process, and expected receipt times for stamp shipments.  

Management’s Comments
Management agrees with the finding, recommendations, and other impact in the report. Regarding recommendation 1, management stated 
it has implemented general system improvements resulting in improved scanning and response times. Management stated that appropriate 
testing needs to occur and it has informed both Supply Management and IT staff about the importance of proper testing for all system changes. 

Regarding recommendation 2, management developed a policy that will be published in Handbook F-101, Field 
Accounting Procedures, by December 31, 2013. This policy will require transaction data for incoming shipments 
to be fully captured in SEAM and transmitted to the Standard Accounting for Retail system timely. 

Regarding recommendation 3, management stated electronic messaging is currently available within eBuy2 to notify the requestor when one 
or more items on the requisition are rejected or stamps orders are cancelled. The requestor must log into eBuy to obtain this information.  

Regarding recommendation 4, management stated it has implemented a broadcast message alert that splashes 
on the eBuy2 screen to communicate relevant stamp ordering and fulfillment information. 

Management also addressed future considerations,  

See Appendix D for management’s comments, in their entirety. 

Evaluation of Management’s Comments
The U.S. Postal Service Office of Inspector General (OIG) considers management’s comments responsive to the recommendations and 
corrective actions should resolve the issues identified in the report.

The OIG considers recommendations 2 through 4 significant, and therefore requires OIG concurrence before closure. Consequently, 
the OIG requests written confirmation when corrective actions are completed. These recommendations should not be closed in the 
Postal Service’s follow-up tracking system until the OIG provides written confirmation that the recommendations can be closed.

Recommendations

We recommended management 

improve scanning compatibility 

and conduct proper testing, 

develop a policy ensuring timely 

posting of transaction data, send 

status alerts to requesters, and 

effectively communicate process 

changes.
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Background 
The Postal Service uses two operational components to process postage stamp orders. SDCs process requests received from PRUs and 
contract postal units. Stamp Fulfillment Services processes stamp orders received directly from external customers, including large mailers. 

SDC Process: In FY 2012, SDCs processed stamp orders for about 32,000 PRUs that contributed to $65 billion in postage sales. Postal 
Service management developed the Supply Chain Integration initiative under the Delivering Results, Innovation, Value, and Efficiency portfolio 
to simplify stamp ordering and fulfillment processes. One of the initiative’s objectives was to enhance asset management technology and 
processes through creation of the automated SEAM system. The purpose of SEAM was to increase inventory visibility, improve asset tracking 
and maintenance, implement demand forecasting, and centralize ordering and fulfillment planning to reduce manual orders and stock outages. 

From August to November 2012, the Postal Service implemented the SEAM stamp ordering and fulfillment process. Under SEAM, PRU 
personnel place orders for postage stamps in the eBuy2 Purchasing System or via telephone. The approved eBuy2 orders are batched and 
routed to SEAM for processing and filling at the applicable SDCs assigned to service PRUs. SDCs either fill stamp orders and ship stamps to 
PRUs, or place the orders in a backorder status when stamp inventory is unavailable. 

Stamp Fulfillment Services Process: Stamp Fulfillment Services generated net revenue of over $526 million and shipped about 2.9 million 
orders in FY 2012. The Stamp Fulfillment Services Center is responsible for fulfilling and shipping national orders for stamps, stationery items, 
philatelic products, and other retail merchandise to customers in an automated environment. Stamp Fulfillment Services receives and fulfills 
orders from individual purchasers, large volume customers, international agents, and subscription customers; and provides requests for 
cancellation services for philatelists and philatelic dealers. Customer orders are received by mail order, telephone, and through the Internet. 

Objective, Scope, and Methodology
Our objective was to determine whether there were opportunities for improvement in the internal stamp ordering and fulfillment processes. 

To accomplish our objective, we: 

■■ Met with the Stamp Inventory Lean Six Sigma team to obtain details of the Postal Service’s initiative to resolve stamp ordering and 
fulfillment complaints and reduce excess inventory issues.

■■ Interviewed headquarters, AMI, SDC, Stamp Fulfillment Services, PRU, and IT personnel to obtain feedback on the stamp ordering 
process. 

■■ Conducted on-site observations of day-to-day operations at the Kansas City, MO; Binghamton, NY; and Atlanta, GA SDCs; and at Stamp 
Fulfillment Services in Kansas City, MO. We also conducted teleconferences with personnel at the Dulles, VA; Phoenix, AZ; and Portland, 
OR SDCs regarding their operations.

■■ Evaluated efficiencies gained or lost due to conversion from the Stamp Services System to the SEAM system and the new stamp ordering 
process. 

■■ Reviewed and analyzed Data Analysis Reports to determine the status of approved goals and milestones for inventory visibility, 
functionality deployment, system and operational risks, financial obligations, and management responsibility.

■■ Obtained and analyzed eBuy2 and SEAM data that were used to develop various graphs and charts.

■■ Examined timeliness of recording incoming stamp stock shipments and payments to suppliers. 

Appendix A: 
Additional 
Information
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We conducted this performance audit from March through November 2013 in accordance with generally accepted government auditing 
standards and included such tests of internal controls as we considered necessary under the circumstances. Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on 
our audit objective. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit 
objectives. We discussed our observations and conclusions with management on September 10, 2013, and included their comments where 
appropriate.

We also obtained and analyzed data in various Postal Service applications, databases, and systems to indicate ordering, shipment, and 
sales information related to the process. We assessed the reliability of stamp shipment and sales data by matching and comparing quantities 
shipped and sold. We validated the data contained in these systems and used them to develop the issues identified in this report. We 
determined the data were sufficiently reliable for the purposes of this review.

Prior Audit Coverage

Report Title Report Number Final Report Date
Monetary Impact  

(in millions)
Stamp Manufacturing and Inventory 
Management MS-AR-12-006 7/23/2012 $8.1 

Report Results:  
We found that the Postal Service overproduced stamps by 2 billion, resulting in unnecessary annual 
manufacturing costs for stamps that were later destroyed. We recommended the Postal Service improve controls 
over stamp manufacturing. Management agreed with the findings, recommendations, and monetary impact.  

Stamp Distribution Procedures FF-AR-11-012 7/29/2011 $5.9

Report Results:  
The Postal Service did not sufficiently mitigate the increased level of risk incurred when it discontinued the use 
of Registered Mail™ service for stamp stock shipments and consolidated the stamp distribution offices into 
six SDCs. We recommended the Postal Service: develop a nationwide strategy to manage lost stamp stock 
shipments, identify trends and problem areas, and perform risk assessments while monitoring stamp stock 
shipments; and instruct units to notify the OIG when stamp stock shipments are lost or missing. Management 
agreed to develop a strategy to identify units that reported multiple claims for loss within a defined timeline and 
follow up with performing a risk assessment. This is scheduled for completion prior to Q4, FY 2012. Further, 
management only partially agreed with the recommendation for PRUs to report lost or stolen shipments to the 
OIG because they believe the current policy to have these missing shipments reported to the Postal Inspection 
Service is sufficient and that further discussions should occur between the Postal Inspection Service and the 
OIG. However, they did issue an update to Handbook F-101, in February 2012, instructing PRUs to notify the OIG 
when reporting lost or missing stamp stock.
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Recommendation Impact Category Amount
2 Revenue at Risk1 $119,890,320

1 Revenue the Postal Service is at risk of losing because stamps are 
not properly managed or protected.

This amount represents shipments received at SDCs from August 13, 2012, to June 10, 2013, but not recorded in 
the Standard Accounting for Retail system timely. We identified 49 shipments totaling $119,890,320 that were not 
fully recorded in the Standard Accounting for Retail system within 15 days11 of the shipments’ receipt.

11	 We applied the same policy which requires PRUs to record shipment transactions within 15 days of receipt to SDCs as well (Handbook F-101, Section 11-5.8, updated with Postal Bulletin 
articles through April 2013).

Appendix B:  
Other Impact
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Postal Service studies12 have shown collectors primarily purchase commemorative and special issue stamps during the first 13 weeks after 
the first day of issue--resulting in over $40 million in revenue. Figures 1 and 2 illustrate PRUs that did not have stamp sales during the first 13 
weeks of the first day of issue for select commemorative and special issue stamps during calendar year 2013. Figures 1 and 2 also show the 
lost revenue opportunities for the Postal Service during the peak collectors’ purchasing period. Stamp stock outages experienced at the SDCs 
and PRUs significantly delayed the availability of the stamps and corresponding sales at PRUs.

For example, 34 percent of the large PRUs did not have sales of the “Muscle Car” commemorative stamp during the 5th week after the first 
day of issue (see Figure 1). PRUs did not have adequate supplies because sufficient stock amounts were not initially distributed to the SDCs 
and too much lead time was needed to order additional supplies in a timely manner for PRUs. 

Figure 1. Muscle Car Sales at Large PRUs

Source: Stamps sales recorded in the Retail Data Mart from the first day of issue – February 22, 2013.

12	 Synovate, a marketing research firm, conducts customer stamp retention studies for the Postal Service.

Appendix C:  
Stamp Sales 
Activity
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Figure 2 shows that by the 4th week of first day of issue, 30 percent of the large PRUs were not selling the “Emancipation Proclamation” 
stamp. The graph also shows that many PRUs ran out of stock quickly and ordering and fulfillment from the SDC to the PRU did not occur 
timely. 

Figure 2. Emancipation Proclamation Stamp Sales at Large PRUs

Source: Stamps sales recorded in the Retail Data Mart from the first day of issue – January 1, 2013.
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Contact Information
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Contact us via our Hotline and FOIA forms, follow us on 
social networks, or call our Hotline at 1-888-877-7644 

to report fraud, waste or abuse. Stay informed.

1735 North Lynn Street  
Arlington, VA  22209-2020 

(703) 248-2100

http://www.uspsoig.gov
http://www.uspsoig.gov/form/new-complaint-form
http://www.uspsoig.gov/form/foia-freedom-information-act
https://www.facebook.com/oig.usps
https://twitter.com/OIGUSPS
http://www.youtube.com/oigusps

	Cover
	Highlights
	Background
	What The OIG Found
	What The OIG Recommended

	Transmittal Letter
	Findings
	Introduction
	Conclusion
	Stamp Stock Shortages and Delays
	Technical Issues
	Operational Issues 
	Future Considerations

	Recommendations
	Management’s Comments

	Appendices
	Appendix A: Additional Information
	Background 
	Objective, Scope, and Methodology
	Prior Audit Coverage

	Appendix B: 
Other Impact
	Appendix C: 
Stamp Sales Activity
	Appendix D:
Management’s Comments
	Contact Information


	Go to previous Page: 
	Page 1: Off

	Go to Next page: 
	Page 1: Off

	Go to last page: 
	Page 1: Off

	Go to first pg: 
	Page 1: Off

	Print triger: 
	Page 1: Off

	Go to TOC Bottom nav: 
	Page 1: Off

	Recomendation Links 9: 
	Page 1: Off

	EvalManagComments Page Trigger: 
	Page 1: Off

	ManagComments Page trigger: 
	Page 1: Off

	Appendices Trigger 8: 
	Page 1: Off

	Recomendations Trigger 8: 
	Page 1: Off

	Findings Trigger 8: 
	Page 1: Off

	TOC Trigger 8: 
	Page 1: Off

	Highlights Trigger 8: 
	Page 1: Off

	Recommendations Page Trigger: 
	Page 1: Off

	Go to previous Page 4: 
	Page 2: Off

	Go to Next page 4: 
	Page 2: Off

	Go to last page 4: 
	Page 2: Off

	Go to first pg 4: 
	Page 2: Off

	Print triger 4: 
	Page 2: Off

	Go to TOC Bottom nav 4: 
	Page 2: Off

	Recomendation Links 13: 
	Page 2: Off

	EvalManagComments Page Trigger 5: 
	Page 2: Off

	ManagComments Page trigger 5: 
	Page 2: Off

	Appendices Trigger 12: 
	Page 2: Off

	Recomendations Trigger 12: 
	Page 2: Off

	Findings Trigger 12: 
	Page 2: Off

	TOC Trigger 12: 
	Page 2: Off

	Highlights Trigger 12: 
	Page 2: Off

	Recommendations Page Trigger 5: 
	Page 2: Off

	emanProcBack 3: 
	muscleCarBack 3: 
	blossomBack 3: 
	emanProc 3: 
	muscleCar 3: 
	Blossom 3: 
	03_Order_Text 3: 
	02_Order_Text 3: 
	01_Order_Text 3: 
	02_Dist_Text 3: 
	01_Dist_Text 3: 
	02_Comm_Text 3: 
	01_Comm_Text 3: 
	03_Order_Btn 3: 
	02_Order_Btn 3: 
	01_Order_Btn 3: 
	02_Dist_Btn 3: 
	01_Dist_Btn 3: 
	02_Comm_Btn 3: 
	01_Comm_Btn 3: 
	Go to previous Page 2: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Go to Next page 2: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Go to last page 2: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Go to first pg 2: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Print triger 2: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Go to TOC Bottom nav 2: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Recomendation Links 11: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	EvalManagComments Page Trigger 3: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	ManagComments Page trigger 3: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Appendices Trigger 10: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Recomendations Trigger 10: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Findings Trigger 10: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	TOC Trigger 10: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Highlights Trigger 10: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Recommendations Page Trigger 3: 
	Page 3: Off
	Page 71: Off
	Page 82: Off
	Page 123: Off
	Page 154: Off
	Page 175: Off
	Page 186: Off

	Go to previous Page 5: 
	Page 4: Off

	Go to Next page 5: 
	Page 4: Off

	Go to last page 5: 
	Page 4: Off

	Go to first pg 5: 
	Page 4: Off

	Print triger 7: 
	Page 4: Off

	Go to TOC Bottom nav 5: 
	Page 4: Off

	Recomendation Links 14: 
	Page 4: Off

	EvalManagComments Page Trigger 6: 
	Page 4: Off

	ManagComments Page trigger 6: 
	Page 4: Off

	Appendices Trigger 13: 
	Page 4: Off

	Recomendations Trigger 13: 
	Page 4: Off

	Findings Trigger 13: 
	Page 4: Off

	TOC Trigger 13: 
	Page 4: Off

	Highlights Trigger 13: 
	Page 4: Off

	Recommendations Page Trigger 6: 
	Page 4: Off

	Go to previous Page 6: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Go to Next page 6: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Go to last page 6: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Go to first pg 6: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Print triger 6: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Go to TOC Bottom nav 6: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Recomendation Links 10: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	EvalManagComments Page Trigger 2: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	ManagComments Page trigger 2: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Appendices Trigger 9: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Recomendations Trigger 9: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Findings Trigger 9: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	TOC Trigger 9: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Highlights Trigger 9: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Recommendations Page Trigger 2: 
	Page 5: Off
	Page 61: Off
	Page 92: Off
	Page 103: Off
	Page 114: Off
	Page 135: Off
	Page 146: Off
	Page 167: Off

	Go to previous Page 7: 
	Page 19: Off

	Go to Next page 7: 
	Page 19: Off

	Go to last page 7: 
	Page 19: Off

	Go to first pg 7: 
	Page 19: Off

	Print triger 5: 
	Page 19: Off

	Go to TOC Bottom nav 7: 
	Page 19: Off

	Recomendation Links 15: 
	Page 19: Off

	EvalManagComments Page Trigger 7: 
	Page 19: Off

	ManagComments Page trigger 7: 
	Page 19: Off

	Appendices Trigger 14: 
	Page 19: Off

	Recomendations Trigger 14: 
	Page 19: Off

	Findings Trigger 14: 
	Page 19: Off

	TOC Trigger 14: 
	Page 19: Off

	Highlights Trigger 14: 
	Page 19: Off

	Recommendations Page Trigger 7: 
	Page 19: Off

	Facebook trigger: 
	Page 19: Off

	YouTube Trigger: 
	Page 19: Off

	twitter trigger: 
	Page 19: Off



